ID WBS Task Name Contact | Resource
o Initials

334 |7 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD
26 V/'@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG
138 | 3.3.14 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL
116 |4 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG
142 |7 3.3.23 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL
450 | 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK

9 | 1.8 MILE 7: DO Grid Production Architecture document done AL
454 | 8.3.14 MILE 8: Project Plan v1.1 RDK
156 |4 3.45 MILE 9: SamGrid migrated to new VDT version GG
146 | 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL
214 |7 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG
173 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG
232 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG
382 5.3 MILE 16: Grid Production System functionality completed GG
54 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG
150 3.343 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG
186 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG
303 3554 MILE 19: System health alarms via NGOP with static config GG
395 6.5 MILE 24: Preparation of DO Apps for long-term ASB
95 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL
45 2.7.4 MILE 20: How to add production paths in future - resolved GG
258 3.5.2.7 MILE 23: Routine maintenance operations automated GG
21 2.35 MILE 22: Store output from any stage of processing GG
67 2.11 MILE 26: Tools have defined API, testing responsibilities GG
423 7.11 MILE 25: Evaluation of DO SamGrid Requests done RDK
376 4.7 MILE 28: DO Primary Production Stable on Fermigrid MD
327 3.8 MILE 27: Operations Reduction and Transfer completed GG,AL
464 9 MILE 29: DO GPC Initiative completed ASB
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DO |Requesi|Major | Duration Start Finish [ July 2007 August 2007
Reauest| Id lilestor 23126 [ 29 2 [ 5 [ 8 [a1 1417202326 29| 1 [ 4 [ 7 [10][13[16][19]22]
No Yes 0 days Fri 7/13/07 Fri 7/13/07 7/13 ¢ MILE 1: DO Primary Production Runnable on Fermigrid
Yes MC2a Yes 0days  Mon 8/13/07 Mon 8/13/07 3 8/13 ¢ MILE 2: Start (MC)
No Yes 0 days Fri 8/24/07 Fri 8/24/07 8/24 ¢
No Yes 0 days Tue 9/18/07 Tue 9/18/07
No Yes 0 days Tue 10/2/07 Tue 10/2/07
No Yes Odays  Mon 10/8/07 Mon 10/8/07
No Yes 0 days Fri 10/12/07 Fri 10/12/07
No Yes 0days Tue 10/23/07 Tue 10/23/07
No Yes 0days Thu 10/25/07 Thu 10/25/07
No Yes 0 days Tue 11/6/07 Tue 11/6/07
No Yes 0 days Tue 11/6/07 Tue 11/6/07
No Yes 0days Mon 11/12/07 Mon 11/12/07
No Yes 0 days Fri 12/7/07 Fri 12/7/07
No Yes 0 days Wed 12/12/07 Wed 12/12/07
Yes MC3 Yes 0 days Fri 12/14/07 Fri 12/14/07
No Yes 0 days Fri 12/14/07 Fri 12/14/07
Yes Prd7 Yes 0 days Fri 12/21/07 Fri 12/21/07
No Yes 0 days Fri 12/21/07 Fri 12/21/07
No Yes 0 days Wed 1/2/08 Wed 1/2/08
No Yes 0 days Mon 1/7/08 Mon 1/7/08
No Yes 0 days Fri 1/11/08 Fri 1/11/08
Yes MC4 Yes O0days  Tue 1/15/08 Tue 1/15/08
No Yes 0 days Tue 1/15/08 Tue 1/15/08
Yes MC1l Yes 0 days Fri 1/18/08 Fri 1/18/08
No Yes Odays Wed 1/30/08 Wed 1/30/08
No Yes Odays  Thu 1/31/08 Thu 1/31/08
No Yes 0 days Thu 2/7/08 Thu 2/7/08
No Yes 0 days Tue 2/12/08 Tue 2/12/08
No Yes Odays  Thu 2/21/08 Thu 2/21/08
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| September 2007 [ October 2007 [ November 2007 [ Decem

25\28\31\3|6| |12|15\18\21\24|27|30| 316 |9 [12[15]18 21242730 ]2 [5 |8 [11[14[17]20[23[26]29] 2 |

Production at Stage 2 - Working
b MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done
‘ 9/18 ¢ MILE 4: Operations Reductlon plan: Working plan ready i
10/2 ¢ MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 ¢ MILE 6: Baseline Project Plan v1.0 released
10/12 ¢ MILE 7: DO Grid Production Architecture document done
10/23 ¢ MILE 8: Projéct Plan v1.1
10/25 ¢ MILE 9: SamGrid migrated to new VDT version
‘ 11/6 ¢ MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops
11/6 ¢ MILE 12: Queuing node reinstalled with std config
11/12 ¢ MILE 11: Forwarding Node w/Sam Statio
1
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ber 2007

January 2008 [ February 2008

March 2008

1 | 4 ] 7 J10]13]

5 [ 8 [11]14[17 20232629

s Transfer done

rr Reinstalled with std config
152/70 MILE 17: Durable Locations reinstalled with
‘ 12/12 ¢ MILE 16: Grid Production System

1 4|7 101316192225 28313 [ 6 |9 [12[15]18 21 [24]27

std config
functionality completed

12/14 ¢ MILE 18: Support testing v7/dOrunjob/SamGrid functionality
12/14 ¢ MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done
12/21 ¢ MILE 14: DOrepro-tools uses Sam v7 request system

12/21 ¢ MILE 15: OSG Fwd nodes reinstalled with std config

1/2 ¢ MILE 19: System health alarms via NGOP with static cbnfig
1/7 & MILE 24: Preparation of DO Apps for long-term
1/11 ¢ MILE 13: Grid Production Operations Policies doc done
1/15 ¢ MILE 20: How to add production paths in future - resolved
1/15 ¢ MILE 23: Routine maintenance operations automated
1/18 ¢ MILE 22: Store output from any stage of processing

1/30 ¢ MILE 26: Tools have defined API, testing responsibilities

1/31 0 MILE 25: Evaluation of DO SamGrid Requests done

2/7 ¢ MILE 28: DO Primary Production Stable on Fermigrid
2/12 ¢ MILE 27: Operations Reduction and Transfer completed
2/21 ¢ MILE 29: DO GPC Initiative completed
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